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I.  PDSP EXECUTIVE SUMMARY 
 

QUANTITATIVE IMPACT 

 

A total of 832 new persons with disabilities received assistance and 999 disability-related 
service providers received training by PDSP during this quarter.  Details by province are 

included in section III of the report. 

 

QUALITATIVE IMPACT 

 

Danang 

 

A highlight of PDSP’s support of social work (IRI) was the issuance of  Referral Guidance by 

Danang People’s Committee through the Decision no. 2447/QĐ-UBND, dated April 22 

2015, regulating the referral process and responsibilities of concerned stakeholders.   This 

new policy has contributed to the successful referral of 216 beneficiaries to needed support.  

It is also a key factor for sustainability of the case management system in Danang. 

 

PDSP’s successful roll-out of the Disability Information System (DIS) continued.  PDSP 

coordinated with IVWD, another project funded by USAID, to launch the DIS in Binh 

Phuoc, Tay Ninh and Thai Binh and expand it to the rest of Binh Dinh.   At present, the DIS 

in Danang has 152,081 cases (9 new cases entered in this quarter); Dong Nai 10,778 cases 

(242 new cases this quarter); Binh Dinh 29,439 (24,476 new cases this quarter); Thai Binh 

8,786 (3,724 new cases this quarter); Quang Nam 10,258 (6,036 new cases this quarter); 

Tay Ninh 443 cases (all entered this quarter); and Binh Phuoc 253 (all entered this quarter). 

 

Under IR2 (specialized services), highlights included the newly developed OT and ST curriculum 

approved for teaching by Danang University of Medical Technology and Pharmacy (DUMTP).  As a 

part of PDSP capacity building for DUMTP, two general physicians completed a nine-month 

course on rehabilitation at Hue University of Medicine and Pharmacy and six lecturers completed 

a four-month course on speech therapy at the Pediatrics Hospital in HCMC.   

Working with DOET,  a course of training was provided to teachers on M&E of inclusive 

education and progress assessment for intellectual development.  An Operations Manual for 

Resource Rooms is being developed in collaboration with MOET’s Institute of Educational 

Sciences.   Moreover, 215 children with disabilities continued to benefit from educational support 
provided by PDSP. 

Under IR 3 (public health), this was the last quarter for implementation of the grants for 

NBS, PCC, and BDS.  Most activities have been completed and met the targets.  Local 

implementing partners, however, will continue to provide services and report to PDSP until 

the project’s end.  

 

In regard to NBS, the number of mothers receiving counseling significantly increased, leading 

to an increase in number of babies screened. The on-line software linking the HWC with 

two pilot district health centers was fully operational. At the End-Of-Project workshop, 

Danang DOH highly appreciated PDSP support and considered NBS success the foundation 

for Danang to expand NBS work in the future.  

 

PCC services increased 56% in Danang and 300% in Dong Nai, compared with the previous 

quarter. Our site visits confirmed that midwives have provided good counseling and 
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information to clients. This helped commune health centers attract more clients, thereby 

reduced overload at higher level facilities. Sign language and subtitles were incorporated in 

the 10 educational videos to serve people with hearing impairments and general public. 

Danang DOH director has also confirmed their intention to sustain this model. 

 

The pilot BDS program succeeded in achieving both its objectives—establishing and 

operating a BD information system and referring birth defects to treatment.  An 

independent assessment conducted in June found that the pilot system had been effectively 

established, that there had been an increase in case reporting thanks to training for 

physicians, nurses, and midwives leading to increased detection and diagnosis, and that 

effective referral within the case management system was occurring in Cam Le District.  It 

recommended improvements in the data collection forms, cleaning and coding of data, and 

software used for analysis.  At the End-of-Project workshop conducted in early July, DOH 

confirmed its intention to sustain the BDS after the project ended, but expressed concern 

about its capacity to expand it to the whole city. 
 
Dong Nai  

By the end of the quarter, the case management process had resulted in 1,000 beneficiaries 

in the system starting to receive direct assistance and support.  Delivery of direct assistance 

was through local partners: DOLISA of Bien Hoa City and Vinh Cuu District, Disabled 

Children School, Disabled Children and Orphans Center, Song Pho Applied Psychology 

Center, Blind Association, DONAVA, Employment Services Center, and Farmers 

Association.  

 

Binh Dinh 

DOH achieved a major success by completing data collection and data entry into the DIS 

for 24,365 persons within the quarter. The DOH later used data in the DIS to develop its 

provincial action plan on rehabilitation.  Under direct assistance, physical therapy services 

expanded to all 33 communes of the 2 districts, serving 303 persons on a regular basis, and  

several hundred people received livelihood support.  Three IE resource rooms were 

established and equipped and teachers were trained to run the resource room services.   A 

number of local NGOs received sub-grants to provide direct assistance, including Phu Cat 

Education Promotion Association and Hoai An Farmers Union to provide livestock for 215 

CM beneficiaries, and the Blind Association and Nguyen Nga Center to provide IT training, 

art performance and vocational training, and livelihood development. 

 

Quang Nam 

Work on the DIS in Quang Nam also was a highlight, with data collection completed in all 

18 districts for 60,000 persons with disabilities. Clinical examinations for assistive devices 

were also completed, but only for 4 districts, due to limited resources at PDSP.  Even in 

these 4 districts, the project could provide only about 70% of the needs.  Many activities 

were implemented under sub-grants: vocational training by the Blind Association, livelihood 

assistance by provincial DPO, training in health care and CM for service providers by War 

Legacy Project (WLP), advocacy and legal assistance training and counseling events by 

Action to the Community Development Center (ACDC), direct assistance to children with 

disabilities by Children of Vietnam (COV), as well as special education interventions by 
Paddy’s Center and Kianh Center.  As a result, several hundred beneficiaries received direct 

assistance during this quarter.  
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Tay Ninh 

The DIS was initiated in this province in collaboration with the IVWD project as well as 

MOLISA and MOH.  Four trainings on data collections were organized for CBR workers 

who then began data collection for a first batch of 26,000 persons with disabilities. They 

have also started data entry into the DIS.  In addition, a training workshop on disability 

policies was carried out in cooperation with the above entities.  PDSP engaged in sub-grants 

with the School for the Blind and the Association to Support the Disabled and Orphans, to 

provide educational support/interventions for children with autism/learning difficulties and 

livelihood development for adults with disabilities. 

 

Binh Phuoc / Thai Binh / Thua-Thien Hue 

 

Trainings on data collection and DIS operation were organized in Thai Binh and Binh Phuoc, 

in collaboration with MOLISA and the IVWD program.   DOLISA community workers in 

the two provinces began data collection immediately after the training.  After a long 

consideration and process, the Binh Phuoc People’s Committee issued approval for a sub-
grant with the Binh Phuoc Association for the Disabled, Orphans and Poor to provide 

livelihood assistance for beneficiaries.  The Social Work Service Centers in these provinces 

coordinated with its community workers, who have received training in case management 

by PDSP, to select and open cases and manage direct support for 40-60 persons in each 

province.  In Hue, work continued under the small grants PDSP has issued to VietHealth, 

the Centre for Social Sciences and Humanities at Hue University, and the Hue DPO.   

 

SMALL GRANTS AND OTHER MANAGEMENT ACTIVITIES 

 PDSP management began making monitoring visits to the 9 small grants the project 

awarded following its competitive call for proposals last December.  Progress under 

these grants is reported in Annex IV. 
 Following approval by USAID, PDSP issued new subgrants to DOLISA and DOET for 

their major activities in Danang. 
 PDSP issued a subcontract to East Meets West to manage home improvements in 

Danang. 
 The project also issued a number of other new subgrants, including an in-kind grant to 

DOLISA in Danang for equipping a new center for mentally disabled; in-kind grants to 

DOET in Danang and Binh Dinh for additional inclusive education resource rooms; and 

grants to non-government organizations to manage livestock and other livelihood 

development activities, as well as corrective surgeries, in Dong Nai and Binh Dinh. 
 The project submitted a revised request and received approval from USAID for a 4-

month no-cost extension, through January, 2016. 

NEXT QUARTER’S WORK PLAN 

 

Danang  

 Advanced training on supervisory skills, case management skills, CM circular and referral 

regulations. 

 Review and consolidation of advanced training programs with CM master trainers (to 
serve upcoming training). 

 Focus groups and consultative workshops for sustainability plan and circular 07 (social 

workers deployment) plan. 

 Updating DIS. 

 Complete provision of livestock and the remaining direct assistance (assistive devices, 

educational supports, employment and livelihood). 
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 Public health: Complete assessment reports, end of project reports and workshops for 

all public health components in both Danang and Dong Nai. 

 

Dong Nai 

 Advanced training in case management (CM) skills, CM circular and referral regulations; 

hotline operation for social work service center; and training in livestock raising and 

environmental compliance. 

 Provision of direct assistance to CM beneficiaries, including livestock, assistive devices, 

educational support/interventions, vocational training, and livelihood development. 

 Expansion of DIS in 3 additional districts. 
 

Binh Dinh 

 Provision of direct assistance for beneficiaries of CM system: livestock, rehabilitation 

services, assistive devices, livelihood assistance, vocational training and inclusive 

education services through the 3 resource rooms. 

 Advanced training on CM Circular and referral skills, disability action plan, and training 
on livestock raising and environmental compliance. 

 

Quang Nam 

 Continue DIS data entry. 

 Complete delivery of assistive devices. 

 Training on disability policies, hotline operation and (study tour) case management for 

staff of social work service center/social protection centers. 

 Wrapping up/closing out all sub-grants. 
 

Tay Ninh 

 Continue data collection and data entry for DIS. 

 Disability policy training. 

 Complete delivery of livestock, assistive devices, scholarships and educational supports 

and equipment procurement for School for the Blind.  

 

Thai Binh / Binh Phuoc / Thua-Thien Hue 

 Continue data collection and data entry into DIS in both provinces. 

 Complete delivery of services for PWDs selected for case management models. 

 Initiate sub-grant with Binh Phuoc Association for Disabled, Orphans and Poor. 

 Complete sub-grants with Disabled Youth Club, Vietnam Blind Association, Hue DPO, 

and others. 

Small Grants and other Management Activities 

 Continue monitoring of small grants 

 Begin close-out of grants and other activities, including disposition of equipment 
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II. KEY ACHIEVEMENTS (Qualitative Impact) 
Main activities and accomplishments during the quarter 

DANANG 

IR1 

 Referral continued to take place, resulting in services for 216 beneficiaries. 

 Cross-agency referral guidelines completed and approved by Danang People’s 
Committee in April 22, 2015. 

 DOLISA issued memo No. 1207/SLĐTBXH-BTXH dated on May 26th, 2015 requesting 

local authorities to continue opening new cases for CM system. As a result, 343 new 

PWDs have cases opened. 

 CM Supervisors and related GoV staff from all province sites (44 persons, from  Danang, 
Binh Dinh, Dong Nai, Thai Binh, Tay Ninh, Binh Phuoc) gathered for a 3-day training 

workshop on advanced supervisory skills They also had a chance to discuss results and 

challenges in supervision.  Trainers and moderator were ULSA and PDSP staff. 

 Hotline for counseling services became fully operational at Danang Social Work Service 

Center, with 31 children receiving interventions and vocational training support.  The 

center also organized 12 community talks on disability policies, attracting attendance of 

around 600 caregivers.   

 Bi-monthly meetings maintained for case managers, supervisors, and district/city 
authorities to review ISPs, case management progress, and referrals.  

 

IR2 

 Through PDSP support, new curricula for ST and OT were developed and approved by 

DUMTP; several lecturers completed certificate professional training (2 completed a 

nine-month course on rehabilitation and 6 completed a four-month course on speech 

therapy at Universities in Hue and HCMC).  In addition, PDSP’s Australian OT and ST 

specialists continued on-site hands-on training for lecturers of DUMTP and practitioners 

in Danang.   

 PDSP continued support for the Autistic Children’s Parents Association, which recently 
opened a center for interventions for their children.  Training on “Enhancing 

Communication and Using Visual Supports for Children with Autism” was supported 

during this quarter, delivered by an Australian ST expert for 40 parents. 

 Progress continued toward establishment of a pilot social work service model in 

hospitals.  PDSP supported 6 health staff from Danang Rehabilitation Hospital and 

Danang Orthopedics-Rehabilitation Hospital to attend training at Cho Ray Hospital and 

People’s Hospital 115 in Ho Chi Minh City.  PDSP also engaged a consultant who has 
relevant training in the U.S. to provide technical support for this model. 

 Rehabilitation tools/equipment were provided to DOLISA’s Mental Health Center to 

establish the new rehabilitation unit. PDSP also supported DOLISA to develop a process 

for respite care and rehabilitation for people with mental health disorders.  There is 

currently no such process being effectively implemented in Vietnam. 

 A series of capacity building trainings for the education sector took place during this 

quarter. 144 teachers were trained on M&E for Inclusive Education; 36 kindergarten 
teachers trained on intellectual development progress assessment; and 200 parents 

trained on knowledge and skills to support the children. PDSP also helped DOET 

develop an M&E tool kit with 12 indicators and 8 forms, and a Resource Room 

Operations Manual.   
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 Other activities included support for 400 children to attend Disability Day events, and 

printing and distribution of 24,000 leaflets for awareness raising and education purposes. 

 In terms of employment and livelihood support, project staff worked with CM to 
conduct compliance checks on 102 PWD families who will receive livestock, after they 

have attended training on the subject.  PDSP provided support to Hoa Vang DPO for its 

management strengthening and employment for 8 members, to DAVA for continued 

sewing training for 15 PWD, and to the Employment Service Center for helping 7 PWDs 

obtain new jobs. 

IR3 

 The final three training courses on birth defects identification/diagnosis were completed, 

with 57 midwives/nurses from the 5 remaining districts attending. 

 Cam Le health successfully managed the cases of four babies identified with birth defects; 

as a result, two received corrective surgery for cleft lips, one received corrective 

treatment for club foot, and one was re-diagnosed for club foot.  

 An independent consultant conducted a final assessment for the BDS pilot program.  

Some preliminary results are including in the Monitoring section below.  The final report 

will be available in mid-September. 

 After a NBS management software was developed, 20 staff at DHWC and districts were 
trained. PDSP also supported the HWC to develop an easy-to-understand NBS leaflet to 

further reach women and family members. It was the first time they had produced a 

leaflet for their clients.  

 The last three PCC courses were conducted for 45 midwives working at city, district 

and commune level (Danang HWC, Danang Reproductive Health Care Center, Hai 

Chau and Cam Le District Health Centers and their 19 commune Health Stations). 

Additionally, the trained supervision team conducted 10 supervision trips to coach 58 
PCC staff working at district and commune level. During this quarter, there were 753 

women who received PCC exam and counseling, a 78% increase compared to previous 

quarter.  
  

PDSP-supported activities on Vietnam Disability Day 
 

PDSP supported numerous activities across several provinces in observance of Vietnam Disability 

Day on April 18, which reached 1,500 adults and children with disabilities. In Danang, two district 

DPOs (Thanh Khe and Hoa Vang) which PDSP helped establish, held special cultural and musical 

performances to raise awareness about social inclusion, gender equality and gender-based violence 

for persons with disabilities. PDSP developed educational materials about these gender issues for 

the events.   

 

PDSP also sponsored events in Danang at Hoang Du Khuong Primary School in Cam Le District 

and Tran Van On Primary School in Hai Chau District. The events involved plays, music, and 

games integrating disabled and non-disabled children, and educational materials were distributed 

that promote inclusion and the rights of children with disabilities.   

 

PDSP organized a food fair with the Center for Disabled Children of Dong Nai province for an 

estimated 180 CWD and distributed hearing aids for 50 hearing impaired. In Binh Dinh province, 

the project hosted musical events in two districts with groups of persons with disabilities that the 

project works with. PDSP also supported the Hue DPO to organize a musical event on the day.   
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DONG NAI 

 The CMs focused on direct assistance during this quarter: preparing plans for direct 

assistance delivery for several hundred beneficiaries under CM; conducting hearing 

exams for 52 persons; preparing subgrants with local organizations for livestock 
assistance; planning with service providers for respite care and early interventions for 

children with autism/developmental disabilities; organizing a cooking/food fair at Disabled 

Children Center as part of the school-to-work program (in which 181 children and their 

families participated). 

 Monthly case management meetings (8) and quarterly provincial management meeting 

(1) were organized with representatives of PDSP staff. 

 6 supervisors from Dong Nai partners also attended the 3-day supervisory training 
mentioned above. 

 14 PCC supervision trips were conducted by trainers and supervisors to observe and 

coach 22 staff at RHC Center, Provincial Hospital, Bien Hoa Health Center, and 5 

Commune Health Stations. The total number of clients visited/used PCC services 

increased from 157 in the previous quarter to 541 people in this quarter (over 300% 

increase).  

 

PCC in Dong Nai: Innovative ways in Reaching More Clients at the Commune 

Level 

The PCC activity in Dong Nai continued to function well at all levels, especially at the 

commune level.   The number of clients visiting PCC services has significantly increased (from 

49 clients in previous quarter to 398 clients in this quarter). In order to gain this impressive 

result, Dong Nai project managers have been innovative in finding ways to attract more 

clients.  They made contacts with the local Marriage Certificate Issue Office, which would 

request young couples to visit a Commune Health Center to get PCC counseling and/or exam 

before getting a Marriage Certificate. To better raise awareness, the trained community 

counselors have integrated PCC information into the Pre-Marriage classes regularly organized 

by the Catholic Church.  As it is more challenging to reach employees of larger businesses, 

local health staff used personal relations and persuasion skills to organize talks/programs that 

would be appealing to busy workers. 

 

 

BINH DINH 

 Capacity building training continued during the quarter: a 3-day training on inclusive 

education skills for 34 school teachers and education officials involved in resource room 

activities; on-the-job training in physical therapy for 72 community health workers; DIS 

and data collection training for 178 commune/district health managers, who later 

collected and entered 24,365 cases of PWD throughout the province into the DIS.   

 The Center for Consultancy-Detection-Intervention for CWD of Quy Nhon University 
continued early detection and early interventions for many CWD. 

 Binh Dinh Association for Support of the Handicapped and Orphans provided training 

on project management and leadership skills to 26 PWD, job creation to 10 PWD, 

livelihood development for 20 PWD, and vocational training for 30 PWD. 

 The Binh Dinh Blind Association was supported with 5 laptops for IT training. A first 

batch of 10 blind persons has received training in using a computer. 

 Nguyen Nga Disability Association was supported to provide vocational training and 
business establishment for 21 PWD. 
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 Other major activities included support for 96 PWD to attend a social/educational event 

on National Disability Day. 

 

QUANG NAM 

 Excellent progress made on the DIS this quarter:  239 DOLISA staff province-wide 

received training on data collection and DIS entry.  As a result, 60,000 PWD in all 18 

districts of Quang Nam were surveyed.  A mid-term workshop was held to review the 

progress of data collection and DIS, attended by 194 DOLISA staff.  

 As part of PDSP capacity building for local DPOs, the provincial DPO has started 

distribution of support to its selected members for livelihood improvements, after they 

received training in small business startup.  PDSP also provided computers, printers, 
working tables and chairs to two newly established DPOs of Nui Thanh district and Tam 

Ky city. 

 PDSP sub-grantees conducted many activities during this quarter: War Legacy Project, 

delivered free health check for PWD in Thang Binh district and training for 42 service 

providers on basic case management and provision of home-based care to PWD; ACDC 

conducted trainings on policy advocacy skills and legal assistance skills for 71 DOLISA 

staff and DPO leaders  and PWD in Dien Ban and Dai Loc districts; COV started 

services for CWD in Tam Xuan 1 commune, Nui Thanh district. 

  

TAY NINH 

 PDSP worked with IVWD and MOLISA to provide disability policy training to 40 
government employees at provincial and district level. 

 DIS also rolled out here, with 413 local health staff trained on PWD data collection and 

needs assessment, and 104 districts and commune health staff trained on the DIS and 

data entry. 

 Sub-grants to local NGOs were established and operationalized this quarter, resulting in 

environment impact assessment conducted for 25 PWD before livestock delivery, and 

support provided to 20 children with developmental, cognitive disabilities at the School 

for the Blind. 

 

THAI BINH / BINH PHUOC / THUA-THIEN HUE 

 

 The Social Work Service Centers of Thai Binh and Binh Phuoc were supported to set up 

telephone advisory hotlines for counseling and emergency intervention.  They also 

adopted the PDSP case management approach, sending 67 staff to CM training and 

starting needs assessment and case opening for over 40 persons.  MOLISA/NCCD has 

pledged co-funding for direct asssitance to PWD under this CM system. 

 Sub-grants initiated for Disabled Youth Club of Thai Binh for organizational development 
and economic improvement for its members, and for Binh Phuoc Association for 

Orphans, PWD, and Poor Patients for livelihood development.   

 Training in DIS and data collection provided for 85 service providers in Thai Binh.  Thai 

Binh has completed data collection and data entry of 8,000 persons as of the end of 

June.  

 In Hue progress continued under PDSP subgrants to VietHealth, Centre for Social 
Sciences and Humanities at Hue University, and Hue DPO. 

 

SMALL GRANTS AND OTHER MANAGEMENT ACTIVITIES 
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 PDSP management began making monitoring visits to the 9 small grants the project 

awarded following its competitive call for proposals last December.  Progress under 

these grants is reported in Annex IV. 
 Following approval by USAID, PDSP issued new subgrants to DOLISA and to DOET for 

its major activities in Danang. 
 PDSP issued a subcontract to East Meets West to manage home improvements in 

Danang. 
 The project also issued a number of other new subgrants, including an in-kind grant to 

DOLISA in Danang for equipping a new center for mentally disabled; in-kind grants to 

DOET in Danang and Binh Dinh for additional inclusive education resource rooms; and 

grants to non-government organizations to manage livestock and other livelihood 

development activities, as well as corrective surgeries, in Dong Nai and Binh Dinh. 

SUCCESSES AND LESSONS LEARNED 

 

Expansion of DIS.  The Disability Information System (DIS) has been one of PDSP’s most 

popular and adaptable products.  PDSP coordinated with IVWD, another project funded by 

USAID, to launch the DIS in Binh Phuoc, Tay Ninh and Thai Binh and expand it to the rest 

of Binh Dinh.   At present, the DIS in Danang has 152,081 cases; Dong Nai, 10,778; Binh 

Dinh, 29,439; Thai Binh, 8,786; Quang Nam, 10,258; Tay Ninh, 443; and Binh Phuoc, 253.  

The Ministry of Health has adapted the DIS for use in several locations.  In Quang Nam, the 

DPO has worked with DOLISA in rolling out the DIS.  The Vietnam Blind Association has 

expressed its interest in adapting the DIS for its use nationally. 

 

Policy support for case management.  On April 22, the Danang People’s Committee 

issued Decision no. 2447/QĐ-UBND, dated April 22 2015, regulating the referral process 

and responsibilities of concerned stakeholders.   This new formal policy has contributed to 

the successful referral of 216 beneficiaries to needed support.  It is also a key factor for 

sustainability of the case management system in Danang. 

 

Sustainability of BDS. At the End-of-Project workshop conducted in early July, the DOH 

Vice Director was impressed by project achievements, especially the BD information system 

and referral of babies for treatment.   He confirmed their intention to sustain the BDS, with 

consideration of two options: either keeping the two piloted districts and adding additional 

diseases for surveillance (congenital heart diseases and ectopic testis), or keeping the same 

six BDs but expanding the surveillance and referral work to the remaining five districts.  The 

DOH technical team will develop a plan for next steps. Without continued USAID or other 

external support, however, the sustainability would be challenging as DOH needs technical 

and financial assistance for the information system and referral. These include support for 

on-going data collection, data quality assurance and reporting, and policy reform.  The PDSP 

team will provide technical support for developing a sustainability plan to be included in the 

overall Danang sustainability plan being drafted jointly by DOLISA, DOH, and DOET. 

Hopefully Danang Government will support the continuation of BDS work through this plan. 
 

Sustainability of NBS.  Thanks to PDSP support, a well-functioning NBS center capable in 

data collection and management, with software linking with the districts, will help the HWC 

sustain NBS services in a systematic way.  The impacts of PDSP support include not only a 

significant increase in the number of babies screened for 5 diseases (Congenital Heart 

Disease, Hearing Loss, Congenital Hypothyroidism, G6PD inadequacy, and Adrenal 

Hyperplasia), but also making treatment services available so that affected babies no longer 

need to be transferred to Hanoi or HCMC. At the End-of-Project workshop, the partners 
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(HWC and OPFP) have acknowledged the project results and considered them as a firm 

foundation for Danang to build on for expanding NBS work in the future.  HWC 

management confirmed to strengthen the model, with a focus on service quality assurance 

by developing and applying quality indicators for NBS services, strengthening the on-line 

software, and expanding the number of diseases for newborn screening.  OPFP management 

confirmed to sustain raising awareness for NBS and PCC by integrating these into the Youth 

Union routine program, which is funded by local government.  

 

Sustainability of PCC.  A system for PCC service delivery has been established and is 

well-functioning. Through outreach, more people including young couples realized the 

importance of PCC and sought PCC services at 23 health facilities. The plan for 

Reproductive Health Care (RHC) for 2015 approved by the Director of the Danang 

Reproductive Health Care Center (DRHCC) includes a PCC component, which will be 

expanded throughout Danang.   At the End-of-Project workshop in June, the Director of 

Danang Health Information and Education Center (DHIEC) confirmed to integrate PCC 

information and education activities into their routine annual program for health information 
and education, to ensure sustainability. DOH Director also confirmed the plan for PCC 

sustainability and assigned the management of the two agencies to be responsible for 

sustainability planning and execution after PDSP ends. 

  

In Dong Nai, the DOH now has in hand a system for PCC service provision and toolkits for 

training and supervision for service quality. With strong DOH leadership plus high 

commitment and technical capacity of trained staff, especially at the 5 commune health 

stations around the airport, we believe PCC work would be sustainable. However, we 

would propose the Dong Nai Reproductive Health Care Center to focus on strengthening 

supervision by improving Supportive Supervision skills and planning, as well as coordination 

to ensure PCC service quality throughout the system. 

III. PROGRAM PROGRESS (Quantitative Impact) 
 

DANANG 

IR 1 

 192 beneficiaries of CM received direct assistance through CM system. 

 24 beneficiaries received social welfare support as result of referral. 

 Collaboration with Social Work Service Center resulted in support for 26 CWD, of 
which 23 received home-based and center-based intervention services.  The center 

also organized 12 community talks which attracted 600 caregivers. 

 9 lecturers (CM master trainers) participated in a training/workshop to review and 

re-consolidate training materials for upcoming CM training. 

 

IR 2 

 696 persons received rehabilitation services (55 prosthetics and orthotics; 48 speech 
therapy; 40 physical therapy; 6 corrective surgery; 547 clinical examination).  In 

addition, 27 caregivers received consultancy at ST unit of Danang UMTP. 

 90 students at DAVA received final educational evaluation. 

 140 CWD supported with stipends for meals and tuition fees. 

 75 CWD supported with individual lessons at resource rooms. 

 15 PWD attended sewing vocational training at DAVA, of whom 2 PWD 

reintegrated into the community and got their own jobs. 

 15 PWD continued their sewing vocational training at Tam Thien Sewing Co. 
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 34 PWD supported by Association for Support of Danang Handicapped and Orphans 

(ASDHO) including 22 for vocational training and 12 for self-employment. 

 7 PWD introduced and received jobs though PDSP support of Employment Service 
Center. 

IR 3 

 6 babies born with BDs identified; among them, 3 had cleft lip with cleft palate, 1 had 

cleft lip, and 2 had club foot.  

 2,372 mothers received counseling;  of those 1,899 mothers (80%) got their babies 
screened for G6PD, CH, AH. The number of babies screened has increased 25% 

compared with the previous quarter. 

 325 babies received hearing loss screening, 849 received heart disease screening, 48 

received diagnosis and treatment/follow up for hormonal and metabolic diseases, and 

322 received heart ultrasound diagnosis. 

 1,072 young people received NBS and PCC information through 44 Pre-marriage 

Club counseling sessions.  

 PCC served 753 women in need at HWC, RHCC, Hai Chau and Cam Le hospitals, 

and 19 commune health stations (a 78% increase compared with the previous 

quarter).  

 2,411 women of reproductive age participated in 47 PCC community group talks.  
 

DONG NAI 

A total of 661 beneficiaries received support and direct assistance from PDSP during this 

quarter, including:  

 

 182 persons received wheelchairs, moving canes, braces, prosthetics and other 

devices. 

 50 persons received hearing aids. 

 22 received health insurance cards. 

 91 children with disabilities (CWD) received scholarships and educational supports.  

 36 children received support to attend day-care services and interventions at Song 

Pho Applied Psychology and Center for Disabled Children and Orphans.  

 12 received vocational training and employment counseling. 

 87 persons, of which 11 were through DONAVA, received livelihood support and 
business start-up assistance. 

 

PCC Dong Nai  

 541 women received PCC exam and counseling services (60 cases at RHCC, 43 

cases at Dong Nai hospital, 40 cases at Bien Hoa health center, 398 cases at 5 CHS). 

 578 people participated in 23 counseling sessions at community level. 

 1,206 people (800 students and 406 workers) attended 3 mass group talks.  

 

BINH DINH 

 55 amputees received prostheses and 24 received clinical exams/confirmations for 
corrective surgeries. 

 303 persons received regular PT services/rehabilitation exercises at home and at 

communal rehabilitation centers. 

 130 PWD received support for small business start-up and livelihood development. 
 

QUANG NAM 

 53 PWD in Thang Binh district received a health exam. 
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 88 PWD in Dien Ban and Dai Loc districts received legal counseling. 

 30 CWD in Nui Thanh district received multiple support packages. 

 97 CWD continued to receive special education interventions at Paddy’s Center in 

Hoi An city and Kianh Center in Dien Ban district. 

 

TAY NINH 

 20 children with cognitive/developmental disabilities received continued support to 
attend special education / interventions at the School for the Blind (support included 

meal, tuition fee and equipment/supplies).  

 

IV. MONITORING 
The M&E team worked with Danang DOLISA to conduct an evaluation field trip for the 

community based-vocational program that was initiated by this local partner. At least two 

beneficiaries per district, one male and one female, with different types of vocational 

training, were randomly selected for interviews among nearly 100 PWDs who participated 

in the training.  PDSP staff conducted direct interviews with each visited case, focusing on 

service satisfaction and the obstacles/challenges during the vocational training program. 

 

The findings showed that only one case dropped out the program since it started in August 
2014. Among the cases the beneficiaries visited, none had any substantial complaint about 

the training program. This community-based model was described as suitable for persons 

with disabilities because the training emphasizes practical skills development and the jobs are 

in demand.  These include photo editor, electrician, hair stylist/barber, motorbike 

repairman, tailor, and handicrafts maker, which do not require the people enrolled in the 

program to have a high education background or extensive working experience.  PDSP 

wrote up the experience of one of the graduates of the program and submitted to USAID as 

a Success Story (attached in Annex II). 

 

PDSP staff also conducted visits to monitor the results of small grants and assist the 

grantees in financial management in Quang Nam, Thai Binh, Thua-Thien Hue, Dong Nai, 

Binh Dinh, and Binh Phuoc during the quarter.  Progress to date under the small grants 

program is reported in Annex IV. 

 

The M&E team worked with Danang Disabled Persons Organization to deliver educational 

materials on Gender Equality (GE) and Gender-Based Violence (GBV) against persons with 

disabilities for more than 200 PWDs who participated in events on Vietnam Disability Day 

in April. Copies of these materials are also included in Annex II. 

An independent assessment of Danang’s pilot BDS program found it had succeeded on both 

objectives—establishing and operating BD information system and referring birth defects to 

treatment.  Some key findings of the assessment are the following: (1) Surveillance system 

established; (2) Increase in case reporting thanks to training for physicians, nurses, and 

midwives leading to increased detection and diagnosis;  (3) Increase in staff’s capability in 

diagnosis and provision of advice/education to parents on birth defects;  (4) Ability to 

collect, manage, and provide data; (5) Effectiveness of (three) case managers in the 

community in referral of birth defects to treatment services. 

 

The assessment also recommended areas for improvement: (1) Improve clarity of data 

collection forms; (2) Improve consistency/cleaning of data, coding, entering data;  and (3) 

Use Epi-Info or Epi-Data software instead of Excel.  The assessment team also gave key 
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recommendations for next steps: (1) Continue to use the “referral system” and make it a 

model for other districts; (2) Involve private hospitals in hospital-based surveillance; and (3) 

Prolong project support for 3-5 years to achieve stability of the system. 

 

PDSP Indicator Targets and Results 

Standard Indicators 2013 

Results 

2014 

Results 

2015 

Results 

1.  Number of people benefiting from USG-supported social services 2,115 5,927 3,274 

 M W M W M W 

1,252 

(59%) 

863 

(41%) 

2,892  

(48%) 

3,035 

(52%) 

1,888 

(58%) 

1,386 

(42%)  

Target Set for 

FY 2015 is 

1,958 

 Deviation 

Type 

 Date of Last DQA 

(MM/YYYY) 

 

 

The target for this reporting period was 400 and the result is 832 (208%).  Of  these, 52 % is male and 48 % is female. 

Explanation: PDSP expanded its implementation to other provinces in this reporting period so direct assistance to persons 

with disabilities was higher than anticipated. 

 2013 

Results 

2014  

Results 

2015 

Results 

2.  Number of service providers trained who serve vulnerable persons 663 2,156 1,510 

 M W M W M W 

323  

(49%) 

340 

(51%) 

1,083 

(51%) 

1,073 

(49%) 

672 

(44%) 

838 

(56%) 

Target Set 

for FY 2015 is 

700  

 Deviation 

Type 

 Date of Last DQA 

(MM/YYYY) 

 

The target is 100 and the result in this reporting period is 999 (990%).  Of  these, 51% is male and 49% is female. 

Explanation: The Disability Information System (DIS) was replicated in other provinces (Quang Nam, Thai Binh, Binh Phuoc 

and Tay Ninh)  so PDSP provided many DIS trainings for local service providers accordingly to support DIS implementation 

Gender Indicator (GNDR-6):  2013 

Results 

2014 

Results  

2015 

Results 

3. Number of people receiving USG-funded GBV awareness training 0 211 204 

 M W M W M W 

0 

0 % 

0 

0 % 

82 

39% 

129 

61% 

73 

36 % 

131 

64 % 

Target Set in 

FY 2015 is 200 

 Deviation 

Type 

 Date of Last DQA 

(MM/YYYY) 

 

The target in this reporting period is 100 and the result is 0.  

Explanation: PDSP trainings for case managers on Gender-based Violence (GBV) and Gender Equality (GE) in the previous 

quarter already achieved the annual target. 

 

 

V.  NEXT QUARTER’S WORK PLAN 
Main activities and accomplishments expected in 3rd quarter (July-Sept 2015) 

DANANG 

IR1  
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 Advanced training on case management with PWD; need assessment and social work 

skills; disability case management circular and referral process. 

 Continue to support for development of Danang disability action plan 2016 and 
sustainability plan, and guidance for implementation of circular 07 (to deploy social 

workers/social work collaborators in the community). 

 Continue counseling and hotline counseling through Danang Social work Service 

Center and support with/for intervention and livelihood development. 

 Print and distribute manual of referral guidance (subject to People’s Committee 
approval). 

 Continue referral and service delivery for beneficiaries under case management 

whose needs have been identified. 

 Continue open new cases (500 new cases planned for fiscal year 2015). 

 Revisit to reconfirm the needs and update into DIS for those PWD who have been 

identified needing case management supports. 

 Review/evaluation workshops on case management, referral and DIS. 
 

IR2 

 Continue provision of health support and assistive devices to PWD under case 

management, including referral to government health insurance benefits. 

 Support the Da Nang Autistic Children’s Parent Association to organize the need 

assessment for children with developmental/autism. 

 Continue technical support for models of social work services in hospitals piloting at 

Da Nang Rehabilitation hospital and Da Nang Orthopedics-Rehabilitation hospital. 

 Train 200 teachers on M&E tools for assessing children with learning difficulties. 

 Provision of equipment for 5 new resource rooms and train responsible teachers. 

 Continue provision of livelihood supports and community-based vocational training 

through DOLISA sub-grant. 

 Continue supervision trips for environmental mitigation and monitoring plan (EMMP) 
compliances and provide livestock for those qualified. 

 Organize an event to promote PWD employment and honor companies recruiting 

PWD.  This would include collaborating with DRT to develop T.V. program on 

disability awareness and employment. 

 

IR3 

 BDS End-of-Project workshop (on July 8th). 

 Dong nai PCC End-of-Project workshop (scheduled Aug 17th). 

 Continue to monitor PCC service delivery at all levels especially at commune level. 

 Continue to collect data on service delivery for BDS, NBS, PCC for PDSP M&E 

 Comment and finalizing BDS assessment draft report. 

 Prepare End-of-Project report for PH team and PDSP M&E.  

 

DONG NAI 

 Training for case managers, CM supervisors and PC deputies on social work with 
PWD skills, referral mechanism and Circular on case management. 

 Continue needs assessments, opening cases, developing ISPs for new cases in Bien 

Hoa and Vinh Cuu. 

 Conduct training on livestock raising and environment compliance and deliver 
livestock for 52 PWD. 
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 Continue providing support to PWD in the CM system, including vocational training, 

livelihood development, education support, assistive devices. 

 Continue supporting Song Pho Center, Dong Nai School for Disabled Children, 
Dong Nai VAVA (DONAVA), Blind Association, and Disabled Children Center in 

early intervention for children with autism/ developmental disabilities, intervention 

through day-care program, school-to-work program and livelihood development. 

 

BINH DINH 

 Training for case managers, CM supervisors and PC deputies on social work with 

PWD skills, referral mechanism and Circular on case management. 

 Provide livestock to 225 qualified PWD and clean water supply for 14 PWD 
households. 

 Provide livelihood improvement support to 144 PWD under case management. 

 Provide assistive devices including wheelchairs and walking sticks. 

 Conduct corrective surgeries for 20 PWD. 

 Provide vocational training/apprenticeship to 19 PWD under case management. 

 Complete provision of equipment, and start operation of three resource rooms; 

 Continue center-based and home-based rehabilitation services in the two districts. 

 

QUANG NAM 

 Complete vocational training on professional massage for 20 blind persons. 

 Conduct final rounds of assistive device deliveries to PWD. 

 Follow-up /quality assurance for delivered devices. 

 Organize 1-day training on disability policies for DOLISA staff. 

 Complete data collection and DIS entry in all districts. 

 Training on hotline operation for staff at Social Works Service Center. 

 3-day study tour on case management for staff of all social protection centers. 

 Small grants’ recipients (ACDC, COV, WLP, Kianh, and Paddy’s Jewel center) 

continue and wrap up the implementation of their committed tasks. 

 

TAY NINH 

 Organize training for PWD households on livestock raising. 

 Deliver livestock and livelihood supports. 

 Complete clinical examination for wheelchairs and hearing aids recipients, and 

deliver of wheelchair and hearing aids to those qualified. 

 Train DOLISA staffs at district commune level on disability policies. 

 Select and deliver educational supports to children with disabilities. 

 Continue data collection for DIS and data entry. 

 

THAI BINH / BINH PHUOC / THUA-THIEN HUE 

 

 Provides technical assistances for Social Work Services Centers to pilot CM, 

deliver supports to those who needs support operation of hotlines.  

 Continue the DIS data collection and data input in two provinces. 

 Provide technical support and follow up on PDSP sub grants in the three provinces 

 

SMALL GRANTS AND OTHER MANAGEMENT ACTIVITIES 

 Continue monitoring of small grants 
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 Begin close-out of grants and other activities, including disposition of equipment 

 

 
 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

   20 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

I. PROJECT ADMINISTRATION 
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Constraints and Critical Issues 

PDSP has more than 60 grants, large and small, that need to be monitored and eventually 

closed out.  The biggest challenge will be tracking our grantees’ and subcontractor’s work 

on livestock delivery and home improvements to see that these activities stay on schedule 

and that environmental compliance measures are carried out and monitored. 

 

Personnel 

We will begin some staffing reductions in the next quarter in preparation for project close-

down.  The team leaders for IR2 (Khanh) and IR3 (Phuong) will begin a part-time schedule 

starting in July. 

 

Changes in the Project 

None other than those mentioned elsewhere. 

 

Contract Modifications and Amendments 

DAI submitted a revised request for a 4-month No-Cost Extension to USAID on June 6, 
and USAID approved the NCE on June 18.  Under the extension (through January 31, 2016), 

PDSP will complete most direct assistance activities (except home improvements and 

livestock) by the end of September, with the main focus of the extension on further capacity 

strengthening in case management. 

 

VIII. COMMUNICATIONS 
This quarter, PDSP submitted one Success Story, one Highlight and one Update to USAID. 

The Success Story, titled Restoring Hope and Confidence through Community-based Vocational 

Training for Persons with Disabilities, told the story of Tran Song The from Hoa Vang, a 19-

year-old disabled youth who succeeded at building a job as an electrician through the 

community-based vocational training program PDSP has supported through DOLISA.  The 

Highlight documented the various events in multiple provinces that PDSP supported on 

Vietnam Disability Day in April, while the Update summarized the number of beneficiaries 

that the project has supported to date.  These 3 communication products are attached in 

Annex II. 

 

IX.  ENVIRONMENTAL COMPLIANCE 
 

Two of the project’s activities—small home improvement construction for PWDs and 

livelihood support in the form of livestock—require PDSP to follow USAID environmental 

compliance procedures. 

 

Home improvements.  PDSP awarded a contract to East Meets West Foundation to 

manage the home improvement work in Danang.  During the quarter, EMW held a 

competitive bidding process and selected a local construction company to implement the 

work.  Actual construction will commence in July.  The environmental mitigation and 

monitoring plans (EMMP) prepared for each house and approved by USAID will be 

monitored by the engineer hired by DAI to do the initial designs of the improvements, then 

reported to PDSP. 

 

Livestock.  USAID approved the Environmental Review Forms PDSP submitted for 

procuring livestock in Danang in February and for Dong Nai and Binh Dinh in April and May. 

The project will be submitting ERFs for some livestock procurement in Binh Phuoc in July. 

 



 

   22 

In Danang, the procurement of animals will be done through PDSP’s subgrant to DOLISA.  

In Dong Nai and Binh Dinh, it will be done through subgrants to local NGOs.  In each 

province, the procurement of animals will be preceded by training of the beneficiaries in 

animal husbandry and environmental risks and compliance.  Following the training, the 

beneficiaries are required to make necessary improvements in the houses before receiving 

the animals.  These may include upgrading of a cow shed or chicken pen, and construction 

of the waste disposal pits and disinfection hole that are required by the EMMP.  The EMMPs 

will be monitored by local disability case managers and reported to PDSP. 
 

In Danang, the training for livestock beneficiaries was carried out the first week of April, 

after which the trained beneficiaries returned home to do needed improvements before 

receiving livestock.  From the last week of April to mid-May, local case managers were 

involved in monitoring the preparations made by the beneficiaries and completing the 

needed reporting.  During June/July, DOLISA is identifying and selecting suppliers for 

vaccinated chickens and pigs.  Delivery for properly vaccinated chickens and pigs is 

scheduled for mid-August. DOLISA is still in the process of identifying a supplier of cows.  
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Annex I: Schedule of Future Events   

Weeks Location Activity 

July 6-8 Quang Nam 
Graduation ceremony of training on massage 

technique for 20 blind persons (July 7th)  

Training for 58 participants on disability policies 

(July 8th) 

July 9-10 Tay Ninh Wheelchair delivery and hearing aids 

examination 

July 8  
 

Danang 
BDS End-of-Project workshop  

July 11 Tay Ninh 

 

Training for recipients of livestock on livestock 

raising and environmental compliance  

July 13 – 17 Binh Dinh Training for recipients of livestock on livestock 

raising and environmental compliance 

July 16 - 17 Quang Nam Deliveries of assistive devices 

July 14-25 Dong Nai Provide vocational training supports  

July 18 – 27 Binh Dinh Deliveries of clean water supply to 14 PWD 

households  

July 20-28 Dong Nai Deliver livelihood supports for PWDs running 

small business. 

July 27 – Aug 1 Binh Dinh Training in advanced skills in case management 

and supervision 

July 27-31 Danang Workshop to promote hiring PWD and honor 

companies recruiting PWD. 

July 20-25 Danang Needs assessment for children with autism 

July 27-Aug 1 

Aug 6-15 

 

Binh Dinh 

Dong Nai 

Danang 

Advanced training on case management with 

PWD, needs assessment and social work skills 

for CMs and supervisors 

Aug 1-15 Quang Nam 

 

Training on hotline operation for staff at Social 

Work Service Center and study tour for 25 case 

management staff to Binh Dinh province 

Aug 6 - 7 Tay Ninh Policy training for DOLISA staff 

Aug 17 
Dong Nai Dong Nai PCC End-of-Project workshop 

Aug 3-15 Danang 
Focus group discussion for city disability action 

plan and sustainability plan 

Aug 6-8 Dong Nai Training on case management circular, social 

work with PWD and referral mechanism in Vinh 

Cuu district 
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Aug 10 – 28 Binh Dinh Livelihood support for small business 

establishments for 144 PWD 

Aug 10 - 21 
Tay Ninh Deliver cows, hearing aids and scholarships 

Aug 10-21 Danang Basic training on referral process  

Basic training on case management circular issued 

by MOLISA 

Aug 10-15 Dong Nai Training on Case management circular, social 

work with PWD and referral mechanism in Bien 

Hoa City 

Aug 17 – 21 Quang Nam 
Follow-up checking on delivered assistive devices 

Sept 1 – 4 Binh Dinh Deliver assistive devices to 30 PWD  

Sept 20-25 Danang 

 

 

Review/evaluation workshop on DIS  

Sept 20-25 Dong Nai Training on PWD data collection and DIS 
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Annex II: Deliverables 
 

The attached products include: 

 

 An educational pamphlet on the rights of children with disabilities distributed at several 

school events on Vietnam Disability Day 

 A pamphlet on newborn screening services produced for the Danang Hospital for Women 

and Chldren 

 A Highlight described PDSP-supported activities on Vietnam Disability Day 

 An Update summarizing PDSP’s beneficiary data through March 2015 

 A Success Story about one of the graduates of the community-based vocational training 

program 

 A leaflet and booklet on gender equality and gender-based violence issues pertaining to 

persons with disabilities distributed during Vietnam Disability Day 

 

 

Educational CWD 
Pamphlet.pdf

NBS pamphlet.pdf Project 
Highlight--Vietnam Disability Day Apr 2015 various.docx

PDSP Project 
Update--Beneficiary Summary March 2015 1 page.docx

PDSP Success 
Story--Community-based Vocational Training June 2015.doc

 
 

Gender leaflet for 
PWD.docx

Gender booklet for 
PWD.docx
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Annex III:  PDSP Communication Products 
 

Type Title Visibility 

Fact Sheet Disability Support Program Fact Sheet USAID Vietnam website 

Highlights Greater Mobility for the Visually Impaired—
Jan 2014 

USAID Vietnam Facebook 

Scorecards for Better Service Delivery—Feb 
2014 

USAID Vietnam Facebook 

Improving Professional Education in 
Rehabilitation Therapy –March 2014 

Submitted to USAID Vietnam 

Addressing the Needs of Women with 
Disabilities in Vietnam—March 2014 

USAID Vietnam Facebook 

Vocational training (baking) at Thanh Tam 
School—March 2014 

DAI Global Facebook 

Celebrating (Vocational Training on) 
Vietnam Disability Day – April  2014 

USAID Vietnam Facebook 
page; DAI Global Facebook 
page 

Congressional Delegation Visit to Danang—
April 2014 

DAI Global Facebook page;  

Equipping of resource rooms for inclusive 
education in Danang—May 2014 

Submitted to USAID Vietnam 

Vocational training at LED Binh Ming—June 
2014 

Submitted to USAID Vietnam 

Special Education BA training in Dong Nai 
and Danang—July 2014 

Submitted to USAID Vietnam 

International Disability Day—December 
2014 

Submitted to USAID Vietnam 

Vietnam Disability Day—April 2015 Submitted to USAID Vietnam 

Updates DPO grant--April 2013 Submitted to USAID Vietnam 

Direct assistance--July 2013 Submitted to USAID Vietnam 

Beneficiary Update--Aug 2013 Submitted to USAID Vietnam 

Assistance to Danang Blind--Sept 2013 Submitted to USAID Vietnam 

Beneficiary Update, Year 1--Oct 2013 Submitted to USAID Vietnam 

December 2013—Disability Day USAID Vietnam website 

School-to-Work Program in Dong Nai—Feb 
2014 

Submitted to USAID Vietnam 

Beneficiary Update—April 2014 USAID Vietnam website 

Expansion of case management activities in 
Binh Dinh—June 2014 

Submitted to USAID Vietnam 

Beneficiary Update—September 2014 USAID Vietnam website 

Beneficiary Update—March 2015 USAID Vietnam website 

Success Stories Revolving Grant Funds Creates Better 
Opportunities for People with Disabilities in 
Danang—Dec 2013 

Submitted to USAID Vietnam 

Disabled People’s Organization Creates 
Opportunities for Jobs—Nov 2013 

Submitted to USAID 

Personalized Support Ignites Opportunities 
for Persons with Disabilities—Jan 2014 

USAID website; USAID Vietnam 
Facebook page 

Phu Hoa Cooperative Expands Stable 
Employment for Persons with Disabilities in 
Southern Vietnam—July 2014 

Submitted to USAID 
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Finding Jobs, Fulfilling Lives—Jan 2015 Submitted to USAID 

No Child Left Behind—March 2015 Submitted to USAID and 
posted on USAID Vietnam 
Transforming Lives website. 

Restoring Hope and Confidence through 
Community-based Vocational Training for 
Persons with Disabilities—June 2015 

Submitted to USAID 

Other Project Direct Assistance Snapshot—April 
2014 

Submitted to USAID Vietnam 

Project Year One Brief—Feb 2014 USAID Vietnam website 

USAID DSP – Looking Ahead—April 2014 Submitted to USAID Vietnam 

Video on vocational training at Tam Thien 
Sewing Company—June 2014 

Submitted to USAID Vietnam 

Project Year Two Brief—Dec 2014 (English 
and Vietnamese) 

Submitted to USAID Vietnam 
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Annex IV:  Small Grants Progress Report 
 

Grantee  Objectives  Results to Date  

ACDC/Hanoi Empowering the voice 

and role of Quang Nam 

DPO (Quang Nam) 

Increase PWDs’ access to 

legal guidance and 

information about their 

rights as related to the 

national-level laws on 

PWD rights and social 

welfare and the UN 

Convention on the Rights 

of PWD in under-

resourced areas of Quang 

Nam province through 

training for leaders of 

local DPOs and 

government officials. 

• Provided two 2-day trainings 

for 71 DOLISA staff and DPO 

leaders on policy advocacy 

skills and legal assistance skills.   

• Held two legal counseling 

events directly to 88 PWDs in 

Dien Ban and Dai Loc districts.   

Centre for Social 

Sciences and 

Humanities—Hue 

University 

Improving livelihoods 

for people with 

disabilities through a 

market approach (Thua 

Thien Hue—Aluoi 

District) 

Increase income, promote 

job creation, and secure 

livelihoods of people with 

disabilities and their 

families.   

 

• Completed rapid assessment 

to identify needs of persons 

with disabilities in A Luoi in 

terms of livelihood and 

product promotion and then 

shared assessment results with 

local  stakeholders 

• Cooperated with local 

vocational training program for 

PWDs to organize 3 short 

(two days) training  courses on 

job counselling for 80 persons 

with disabilities 

• Organized employment 

forum to share experiences 

about job opportunities for 

PWDs and promote their 

products. More than sixty 

persons with disabilities and 

local stakeholders participated 

in this event. 

Central Deaf 

Services 

Sign Language Training 

for Deaf Students and 

Teachers of the Deaf in 

Local Special Schools 

(Danang) 

Help integrate deaf 

students into their 

communities by building 

local capacity for teachers 

and caregivers to educate 

and communicate with 

deaf students and children 

in Danang and improve 

awareness of quality deaf 

education and deaf 

culture. 

• Provided short training 

courses for 107 deaf students 

in Danang and Quang Nam on 

life skills and sign language. 

• Provided short training 

courses on sign language and 

special education for 95 

service providers, including 

special education teachers at 

Tuong lai, Nguyen Dinh Chieu, 

Village of Hope and members 

of Danang DPO. 

 

Inclusive 

Development 

Action (IDEA) 

Capacity building in 

business skills and 

promoting law 

enforcement to ensure 

the rights of women 

with disabilities (Thai 

Binh) 

Help build a support 

system to raise awareness 

and improve 

understanding of the 

rights of women with 

disabilities in under-

• Trained 40 women with 

disabilities to improve 

awareness of rights and skills 

related to gender equality, 

family violence prevention, 

laws for WWDs and how to 
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resourced areas of Thai 

Binh. 

apply their rights into their 

daily lives 

• Connected WWDs to the 

local media and community to 

disseminate information about 

PWD rights and law 

• Competitions held 

commemorating National 

Disability Day with around 100 

participants to raise awareness 

about PWD rights 

• 19 women trained in soft 

skills to increase self-esteem 

and improve independence. 

• 500 leaflets printed to be 

distributed throughout target 

communities. 

Children of 

Vietnam 

Hope System of Care 

for Children with 

Disabilities in Tam 

Xuan 1 Commune 

(Quang Nam) 

Lives of children with 

disabilities in one of 

Quang Nam’s neediest 

communes will be 

improved by bringing 

together interdisciplinary 

teams of local service 

providers and 

government agencies to 

apply a case management 

methodology that 

provides comprehensive 

services to them. 

The following services were 

provided to 30 selected 

CWDs in targeted commune: 

* Conduct general health 

checks to 30 CWDs; 

Specialized health checks 

(conducted in Danang city) to 

11 CWDs. 

* Provided nutritional supports 

to 12 CWDs; 

* Delivered in-kind supports 

(learning desks, bicycles, and 

house-ware) to 41 CWDs;  

* Provided integration 

scholarships to 19 CWDs; 

* Provided medical equipment 

to 5 CWDs; sponsored 1 

CWD with surgery; and 5 

CWDs with rehabilitation 

services 

War Legacies 

Project 

Bringing Health Care 

Home to People with 

Disabilities (Quang 

Nam—Thang Binh 

District) 

Improve the accessibility 

and quality of health and 

social services to an 

under-served population 

of PWDs in Thanh Binh 

district in Quang Nam—

severely disabled persons 

being cared for at home. 

• Carried out five 1-day 

trainings, including TOT, for 

42 local service providers on 

basic case management and 

provision of home-based care 

to PWDs. 

• Provided health check service 

to 53 PWDs in Thang Binh 

district.   

PHAD (Institute 

of Population, 

Health, and 

Development) 

Increase employment 

and vocational training 

accessibility for PWD 

based on local 

cooperator groups 

(Thai Binh—Quynh Phu 

District) 

Increase access to jobs 

and vocational training for 

PWDs in Quynh Phu 

district of Thai Binh 

province. 

-Completed survey/mapping of 

vocational training centers and 

companies available for hiring 

PWDs 

- Completed employment 

handbook and provided 

training for 228 village 

collaborators and more than 

60 commune DOLISA and 

health leaders on how to use 

the handbook for job 

counselling for PWDs.  

- Developed and delivered  

leaflet for employment 

advocacy to local companies in 
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Quynh Phu district and other 

areas of Thai Binh Province. 

Vietnam Blind 

Association/Hanoi 

Conducting Leadership 

Training and Forming 

Clubs for Blind Women 

(Thai Binh) 

Build local leadership and 

capacity to create and 

sustain new clubs for 

blind women across Thai 

Binh province and 

improve awareness of 

various stakeholders of 

the difficulties facing blind 

women as well as the 

general needs and rights 

of PWD. 

• Training course for 27 

selected blind women on 

leadership and organizational 

skills.   

• Provincial pilot club formed 

with potential members 

management of club and club 

regulations established. 

• Program on marriage and 

happiness of the family 

organized for 83 participants. 

• Eight new blind women’s 

clubs established, following 

guidance from provincial level 

club. 

• 1-day seminar on rights of 

women with disabilities for 

100 women with disabilities 

and representatives of PWD-

supporting organizations 

VietHealth Support on home-based 

intervention for 

children with disabilities 

(Thu Thien Hue—

Huong Tra Town) 

Improve the early 

detection and care of 

disabilities among CWDs 

under 6 years old in 

Huong Tra, by raising the 

awareness, knowledge 

and skills of parents on 

home-based intervention 

techniques. 

 

• Organized a 3-day workshop 

for 43 caregivers who have 

children with disabilities under 

6 years old to raise awareness 

on disabilities and the 

importance of early 

intervention;  and conduct 

needs assessment and develop 

individual intervention plan for 

each child.  

• 30 children with movement 

and developmental disabilities 

were provided early 

intervention  by rehabilitation 

and educational experts; and 

their caregivers received 

appropriate training on how to 

take daily care for their 

children at home. 

Thai Binh 

Disabled Youth 

Club 

Enhancement of 

capacity for 

organizational 

development for 

Disable Youth Club and 

economic improvement 

for People With 

Disabilities in Thai Binh 

province 

Build the capacity for the 

core members of the 

Club and help them 

mobilize establishment of 

a DPO and improve the 

economic situation for 

PWDs through livelihood 

support/self-employment 

development and job 

skills training. 

• 3- day training on starting a 

business for  40 participants 

• 3-day training workshop on 

process and planning of the 

establishment of DPO 

• Established mobilizing 

committee complete the 

planning and application for the 

permission of the provincial 

PC on the establishment of 

DPO 

Thua Thien Hue 

Disabled Persons 

Organization 

(DPO) 

“Building capacity for 

Thua Thien Hue DPO 

and improving living 

condition for persons 

with disabilities in Nam 

Dong rural district of 

Thua Thue Hue 

province”   

Build capacity for the 

provincial DPO and its 

branches members and to 

improve the economic 

situation for PWDs in 

Nam Dong District 

through revolving fund 

and livelihood support. 

• 78 DPO leaders and their 

key personnel at provincial and 

district level received 3 day 

technical training on 

communication, management, 

leadership, planning skills. 

• 20 PWDs in the rural 

communes of Nam Dong were 

selected to receive PDSP 
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support for livestock raising 

(ducks and pigs);  

• 20 PWDs in the urban area 

of Nam Dong received PDSP 

revolving fund for their 

livelihood development; 

 


